Approved For Release 2000/08/03 : CIA-RDP72-00450R000100280036-3

(When Fi.	MLI lled 1	n)				
SPEED LETTER	REI	PLY RE	QUE	STED	14 October 1968	
TO : Engineering Division	FROM:	YES Chi	ef,	Arc	chives & Records Center	25X1A6a
ATTN:						25X1A9a
My boss would like answers to the follow	wing	ques	tic	ns o	on the alarm system	
for						25X1A
1. What are the problems?						25,(1),(
2. What remains to be done?						
3. Why hasn't it been done?						
4. What action is necessary to get	it (ioneï	•			
I would like to answer him ASAP.						
						25X1A9a
						_
REPLY				i	14 October 1968	
REFERENCE: Security A	Aları	n Sys	tem	ı ,	25X1A	\6d
1. Approximately 95% of the entire alarm	evet	tem t	99	heei	n ingtalled and is	
operating at an acceptable level of sensing of						25X1A6d
are not acceptable due to low sensitivity	and	poor	' st	abil		
2. The contractor plans to correct this :	inst	allat	ior	្រ ប ៅ។	th three additional units	
this week, so that a final inspection and Physical Security Branch and Security	d ac	cepta	nce	may	y be scheduled by HQS	25X1A6
Every effort is being made to complete the of \$68,970.00 is being withheld pending a	is c	ontre	ict	worl	; payment in the amount	20/(1/(0)
or too,,,,o.oo is seeing a toimera penaring a	ССР			. 011		
					,	
						25X1A9a
Approved For Release 2000/08/	08 a	ΩiΦ.	.RI)P72	2-00450R000100280036-3	

FORM 1831